PROJECT DEVELOPMENT PHASE

Import Data Using Transforms Map (Spreadsheets)

Application Setup

Scope configuration and Data Source setup for .xlsx, .xls, and .csv files.

Database & Staging Table Development

Creation of import staging tables (u_imp_*) and target production tables.

Transform Map & ACL Development

Mapping rules, source-to-target field alignment, and staging table ACL permissions (import_admin, import_transformer).

Role-Based Access Control

Assigning import execution roles and enforcing access restrictions.

User Interface Development

Import Set form layout, Transform Map interface, Field Map lists, and Import Run dashboards.

Activity & Transformation Logging

Recording total processed records, inserts, updates, skips, and transformation error logs.

Testing, Debugging & Final Integration

Validating field scripts, testing Coalesce key deduplication, handling bad data rows, and integrating end-to-end import pipelines.

Development Flow

Application Setup → Staging Table Creation → Role Setup → Transform Map Configuration → UI Development → Import Logging → Testing → Debugging → Final Integration

Phase	Main Deliverable
Application Setup	Scope configuration and Data Source setup for .xlsx, .xls, and .csv files.
Database & Staging Table Development	Creation of import staging tables (u_imp_*) and target production tables.
Transform Map & ACL Development	Mapping rules, source-to-target field alignment, and staging table ACL permissions (import_admin, import_transformer).
Role-Based Access Control	Assigning import execution roles and enforcing access restrictions.
User Interface Development	Import Set form layout, Transform Map interface, Field Map lists, and Import Run dashboards.
Activity & Transformation Logging	Recording total processed records, inserts, updates, skips, and transformation error logs.
Testing, Debugging & Final Integration	Validating field scripts, testing Coalesce key deduplication, handling bad data rows, and integrating end-to-end import pipelines.